COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2021

ESTI MATE SUMVARY 15: 20: 05
CONTI D: C22768 ESTI MATE NO: 0010 FI NL SPEC YR 2005
PCN: 22768- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.0 DAYS TINE ALLOW 136 WORK DAYS
CRAI G RESI DENCY ADA RAMPS PERCENT TIME:  101.47 ORI G TI ME ALLON 136 WORK DAYS
PRQJIECT NO. CR300- 248
CRAI G RESI DENCY ADA RAMPS
NAVE OF ROAD: 131B
PRQIECT COUNTI ES: ROUTT MOFFAT
Rl O BLANCO
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 04/ 15/ 2021 DATE TI ME STARTED 07/29/2019
P.O. Box 4768 DATE LET 05/ 16/ 2019 DATE WORK BEGAN 07/ 29/ 2019
DATE AWARDED 05/ 24/ 2019 DATE TI ME SToPPeDp 10/ 02/2020
DATE CONTRACT EXECUTED 07/12/2019 DATE ACCEPTED 10/ 02/ 2020
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 07/29/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 016, 018. 38 PARTI Cl PATI NG $ 3, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,030, 000.00 NON- PARTI Cl PATI NG 1,012, 518. 38 -7,618.58
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,016, 018. 38 -7,618.58
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,016, 018. 38 -7,618.58
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 15, 450. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,016, 018. 38 7,831. 42
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,016, 018. 38 7,831.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7.831.42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQJECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 013B (Craig)

0005 202-00200 *Renpval of Sidewal k 189. 000 189. 000
Sy 0. 000 0. 00
22.00000 189. 000 4,158. 00
0010 202-00203 *Renoval of Curb and Cutter 326. 000 326. 000
LF 0. 000 0. 00
9. 00000 326. 000 2,934.00
0015 202-00210 *Renoval of Concrete Pavenent 8. 000 8. 000
Sy 0. 000 0. 00
32. 00000 8. 000 256. 00
0020 202-00220 *Renoval of Asphalt Mat 11. 000 11. 000
5% 0. 000 0. 00
30. 00000 11. 000 330. 00
0025 202-00250 Renoval of Pavement Marking Del eted by 105 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0030 202-00827 *Renoval of Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0035 203-01594  Conbination Loader Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0045 203-02330  Laborer 5. 000 5. 000
HOUR 0. 000 0. 00
45. 00000 5. 000 225.00
0050 208-00090 Erosi on Control (Curb Ranp) 20. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0055 210-00810 Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00

150. 00000 7.000 1, 050. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0060 210-00858 *Reset Pedestal Pole Deleted by 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0065 210-00860 *Reset Pedestrian Push Button 5. 000 5. 000
EACH 0. 000 0. 00
420. 00000 5. 000 2,100. 00
0070 210-01700 Reset Sprinkl er Head 9. 000 9. 000
EACH 0. 000 0. 00
100. 00000 9. 000 900. 00
0075 212-00050 Sod Del eted by 105 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 213-00067 Rock Miul ch (Weed Free) Del eted by 105 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 304-06000 Aggregate Base Course (Class 6) Deleted by 105 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0.00
0090 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 10. 000
Sy 0. 000 0. 00
95. 00000 10. 000 950. 00
0095 607-11525 Fence (Plastic) Deleted by 105 0. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0.00
0100 608-00000 *Concrete Sidewal k 32.000 32.000
Sy 0. 000 0. 00
56. 00000 32.000 1, 792. 00
0105 608-00010 *Concrete Curb Ranp 286. 000 286. 000
SY 0. 000 0. 00
126. 00000 286. 000 36, 036. 00
0110 608-00015 *Det ect abl e Warni ngs Del eted by 105 0. 000 0. 000
SF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0115 609-21020 *Curb and CGutter Type 2 (Section Il-B) 76.000 76. 000
LF 0. 000 0. 00
37.00000 76. 000 2,812.00
0120 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0125 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0130 622-00270 Bol | ard Del eted by 105 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0140 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
125, 374. 00000 1. 000 125, 374. 00
0145 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0150 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Line) ( Deleted by 105
SF 0. 000 0. 00
13. 00000 0. 000 0.00
0155 629-01065 *Survey Monument (Type 5S) 1. 000 1. 000
EACH 0. 000 0. 00
965. 00000 1. 000 965. 00
0160 630-00000 Fl aggi ng 712. 000 718. 000
HOUR -6.000 -120. 00
20. 00000 712. 000 14, 240. 00
0165 630-00007 Traffic Control Inspection 31. 000 31.000
DAY 0. 000 0. 00

300. 00000 31. 000 9, 300. 00



CONTI D

013B (Craig)

CAT NO0200

0170 630-00012

0175

630- 80335

0180

630- 80340

0185

630- 80341

0190

630- 80342

0195

630- 80355

0200

630- 80357

0205

630- 80380

0210

630- 80393

0215

700- 70010

0220 700-70011

C22768
22768-BI D
CR300- 248

Traffic Control

| TEM
DESCRI PTI ON

Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Barricade (Type 3 MA) (Tenporary) Deleted by 105

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Si ze A)

Si ze B)

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

St ackabl e Verti cal

F/ A M nor

F/ A Partnering

Contr act

Panel s

Revi si ons

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 000
DAY
1, 400. 00000
0. 000
EACH
5. 00000
400. 000
LF
30. 00000
12. 000
EACH
5. 00000
24. 000
EACH
5. 00000
3. 000
EACH
4, 000. 00000
2.000
EACH
250. 00000
52. 000
EACH
1. 00000
125. 000
EACH
30. 00000
0. 000
FA
1. 00000
1, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

400. 000
0. 000
400. 000

12. 000
0. 000
12. 000

24.000
0. 000
24.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

52. 000
0. 000
52. 000

125. 000
0. 000
125. 000

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

Page 5

ESTI MATE RUN 04/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 20: 05

AMOUNT

26, 600

12, 000

60

120.

12,000

500

52

3,750

1, 500

00

.00

00

00

00

00

00

00

00

.00

00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0225 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $  289,604.00$ -120.00% 289, 604.00

CAT NO0201 040A (Craig)

0230 202-00010 *Renoval of Tree 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0235 202-00200 *Renoval of Sidewal k 414. 000 414. 000
Sy 0. 000 0. 00
22. 00000 414. 000 9, 108. 00
0240 202-00203 *Renmoval of Curb and Gutter 1, 377. 000 1,377.000
LF 0. 000 0.00
9. 00000 1,377.000 12, 393. 00
0245 202-00210 *Renpval of Concrete Pavenment 60. 000 60. 000
Sy 0. 000 0.00
32. 00000 60. 000 1,920. 00
0250 202-00220 *Rermoval of Asphalt Mat 139. 000 139. 000
5% 0. 000 0.00
30. 00000 139. 000 4,170. 00
0255 202-00827 Renoval of Pull Box 2. 000 2.000
EACH 0. 000 0.00
300. 00000 2.000 600. 00
0260 203-01597 Pot hol i ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0265 208- 00090 Erosion Control (Curb Ranp) 52. 000 52. 000
EACH 0. 000 0.00
10. 00000 52. 000 520. 00
0270 210-00810 Reset Ground Sign 20. 000 20. 000
EACH 0. 000 0.00

150. 00000 20. 000 3, 000. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0275 210-01000 Reset Fence 25. 000 25.000
LF 0. 000 0. 00
20. 00000 25. 000 500. 00
0280 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 19. 000 19. 000
LF 0. 000 0. 00
15. 00000 19. 000 285. 00
0285 304-06000  Aggregate Base Course (Cl ass 6) Deleted by 105 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0290 403-00721 Hot M x Asphalt (Patching) (Asphalt) 23.000 23. 000
5% 0. 000 0. 00
95. 00000 23.000 2,185.00
0295 412-00600 *Concrete Pavenent (6 Inch) 58. 000 58. 000
SY 0. 000 0. 00
85. 00000 58. 000 4, 930. 00
0300 608-00000 *Concrete Sidewal k 67.000 67.000
SY 0. 000 0. 00
56. 00000 67.000 3,752.00
0305 608-00010 *Concrete Curb Ranmp 1, 011. 000 1, 011. 000
Sy 0. 000 0. 00
126. 00000 1,011. 000 127, 386. 00
0310 608-00015 *Det ect abl e Warni ngs Del eted by 105 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0315 609-21020 *Curb and Gutter Type 2 (Section II-B) 96. 000 96. 000
LF 0. 000 0. 00
37. 00000 96. 000 3,552.00
0320 613-07001 *Type One Pull Box 4.000 4. 000
EACH 0. 000 0. 00
700. 00000 4.000 2,800.00
0325 627-30411 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000

Line) ( Deleted by 105
SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0330 629-01065 *Survey Monument (Type 5S) 2.000 2.000
EACH 0. 000 0.00
965. 00000 2.000 1, 930. 00
0335 630- 00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0340 630-00012 Traffic Control Managenent 27.000 27.000
DAY 0. 000 0. 00
1, 400. 00000 27.000 37,800. 00
CAT 0201 CURRENT AMT $ 223,931.00% 0.00% 223,931.00

CAT NO0202 040Z (Craig)

0345 202-00200 *Renmoval of Sidewal k 630. 000 630. 000
SY 0. 000 0. 00
22.00000 630. 000 13, 860. 00
0350 202-00203 *Renoval of Curb and Cutter 931. 000 931. 000
LF 0. 000 0. 00
9. 00000 931. 000 8,379.00
0355 202-00210 *Rermoval of Concrete Pavenent 5. 000 5. 000
SY 0. 000 0. 00
32. 00000 5. 000 160. 00
0360 202-00220 *Renoval of Asphalt Mat 44.000 44. 000
Sy 0. 000 0. 00
30. 00000 44.000 1, 320. 00
0365 202-00827 Renoval of Pull Box 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0370 203-01597 Pot hol i ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0375 208-00090 Erosi on Control (Curb Ranp) 42.000 42.000
EACH 0. 000 0. 00

10. 00000 42.000 420. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0380 210-00810 Reset Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
150. 00000 9. 000 1, 350. 00
0385 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair Del eted by 0. 000 0. 000
105
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0390 304-06000  Aggregate Base Course (Cl ass 6) Deleted by 105 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0395 403-00721 Hot M x Asphalt (Patching) (Asphalt) 52. 000 52. 000
5% 0. 000 0. 00
95. 00000 52.000 4,940. 00
0400 412-00600  *Concrete Pavenent (6 Inch) 72.000 72.000
SY 0. 000 0. 00
85. 00000 72.000 6,120. 00
0405 608-00000 *Concrete Sidewal k 79. 000 79. 000
SY 0. 000 0. 00
56. 00000 79. 000 4,424.00
0410 608-00010 *Concrete Curb Ramp 763. 000 763. 000
Sy 0. 000 0. 00
126. 00000 763. 000 96, 138. 00
0415 608-00015 *Det ect abl e Warni ngs Del eted by 105 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0420 609-21020 *Curb and CGutter Type 2 (Section |I-B) 134. 000 134. 000
LF 0. 000 0. 00
37. 00000 134. 000 4, 958. 00
0425 613-07001 Type One Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0430 629-01065 *Survey Monunent (Type 5S) Del eted by 105 0. 000 0. 000
EACH 0. 000 0. 00

965. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0435 630-00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0440 630-00012 Traffic Control Managenent 43.000 43.000
DAY 0. 000 0. 00
1, 400. 00000 43. 000 60, 200. 00
0640 900-00006 Added Item (Dollar)/ CO #2 Price Reduction - -7,830. 620 0. 000
Conpressive Strength
DOL -7,830.620 -7,830.62
1. 00000 -7,830.620 -7,830. 62
CAT 0202  CURRENT AMI $  202,338.38$ -7,830.62$ 202, 338.38
CAT NO0203 040A (Hayden)
0445 202-00200 *Renmoval of Sidewal k 440. 000 440. 000
SY 0. 000 0. 00
22.00000 440. 000 9, 680. 00
0450 202- 00203 *Renmpval of Curb and Gutter 573. 000 573. 000
LF 0. 000 0. 00
9. 00000 573. 000 5, 157. 00
0455 202-00210 *Renpval of Concrete Pavenment 37.000 37. 000
SY 0. 000 0. 00
32. 00000 37.000 1, 184. 00
0460 202-00220 *Renoval of Asphalt Mat 12. 000 12. 000
Sy 0. 000 0. 00
30. 00000 12. 000 360. 00
0465 202-00250 Renoval of Pavenent Marking 172. 000 172. 000
SF 0. 000 0. 00
3. 00000 172. 000 516. 00
0470 203-01597 Pot hol i ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0475 208-00090 Erosi on Control (Curb Ranp) 38. 000 38. 000
EACH 0. 000 0. 00

10. 00000 38. 000 380. 00



CONTI D

040A (Hayden)

CAT NO0203

0480 210-01700

0485

210- 02804

0490

212-00050

0495

304- 06000

0500

403-00721

0505

412- 00600

0510

608- 00000

0515

608- 00010

0520

608- 00015

0525

609-21020

0530 627-30411

C22768
22768-BI D
CR300- 248

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Reset Sprinkler Head Del eted by 105

Ginding: Sidewal k and/or Curb Ramp Repair

Sod Del eted by 105

*Aggregate Base Course (O ass 6) Deleted by 105

Hot M x Asphalt (Patching) (Asphalt)

*Concr et e Pavenent

(6 Inch)

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e Warni ngs Del eted by 105

*Curb and CGutter Type 2 (Section II-B)

Pref ornmed Thernopl asti c Pavenent

Line) (

Mar ki ng ( Xwal k- St op

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH

100. 00000
60. 000

LF
15. 00000
0. 000

SF
5. 00000
0. 000

TON

43. 00000
15. 000

sy
95. 00000
32.000

sy
85. 00000
180. 000

sy
56. 00000
466. 000

sy
126. 00000
0. 000

SF
50. 00000
150. 000

LF
37. 00000
204. 000

SF

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

14.720
-14.720
0. 000

15. 000
0. 000
15. 000

32.000
0. 000
32. 000

180. 000
0. 000
180. 000

466. 000
0. 000
466. 000

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

204. 000
0. 000
204. 000

Page 11

ESTI MATE RUN 04/ 15/ 2021

-632

.00

.00

.00

96

.00

.00

.00

.00

.00

.00

.00

15: 20: 05

AMOUNT

900

1, 425

2,720

10, 080

58, 716

5, 550

2,652

.00

00

.00

.00

00

00

00

00

.00

00

00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203  040A (Hayden)

0535 629-01065 *Survey Monument (Type 5S) 1. 000 1. 000
EACH 0. 000 0. 00
965. 00000 1. 000 965. 00
0540 630- 00007 Traffic Control Inspection 4. 000 4. 000
DAY 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0545 630-00012 Traffic Control Managenent 10. 000 10. 000
DAY 0. 000 0. 00
1, 400. 00000 10. 000 14, 000. 00
CAT 0203 CURRENT AMI ¢  115,485.00$ -632.96% 115, 485.00

CAT NO0204 064A (Rangel y)

0550 202-00200 *Renpval of Sidewal k 508. 000 508. 000
5% 0. 000 0.00
22.00000 508. 000 11, 176. 00
0555 202- 00203 *Renoval of Curb and Gutter 1, 058. 000 1, 058. 000
LF 0. 000 0. 00
9. 00000 1, 058. 000 9,522.00
0560 202-00210 *Renpval of Concrete Pavenent 162. 000 162. 000
5% 0. 000 0.00
32. 00000 162. 000 5,184. 00
0565 203-01597 *Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0570 208-00090 Erosi on Control (Curb Ranp) 38. 000 38. 000
EACH 0. 000 0.00
10. 00000 38. 000 380. 00
0575 210-00810 Reset Ground Sign 4,000 4. 000
EACH 0. 000 0. 00
150. 00000 4.000 600. 00
0580 210-01700 Reset Sprinkl er Head 4. 000 4. 000
EACH 0. 000 0.00

100. 00000 4.000 400. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT: CR300- 248 ESTI MATE NO 0010 15: 20: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 064A (Rangel y)

0585 210-04050 Adj ust Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0590 212-00050 Sod Del eted by 105 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0595 412-00600 *Concrete Pavenent (6 Inch) 79. 000 79. 000
Sy 0. 000 0. 00
85. 00000 79. 000 6, 715. 00
0600 514-00100 Hand Rai | 21.000 21.000
LF 0. 000 0. 00
50. 00000 21. 000 1, 050. 00
0605 608-00000 *Concrete Sidewal k 159. 000 159. 000
Sy 0. 000 0. 00
56. 00000 159. 000 8, 904. 00
0610 608-00010 *Concrete Curb Ranp 606. 000 606. 000
SY 0. 000 0. 00
126. 00000 606. 000 76, 356. 00
0615 609-21020 *Curb and CGutter Type 2 (Section II-B) 304. 000 304. 000
LF 0. 000 0. 00
37.00000 304. 000 11, 248. 00
0620 629-01065 *Survey Monument (Type 5S) 5. 000 4.000
EACH 1. 000 965. 00
965. 00000 5. 000 4,825.00
0625 630-00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0630 630-00012 Traffic Control Managenent 26. 000 26. 000
DAY 0. 000 0. 00
1, 400. 00000 26. 000 36, 400. 00

CAT 0204 CURRENT AMT $ 181, 160. 00 $ 965.00% 181, 160. 00
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CONTI D: C22768
PCN: 22768-BI D ESTI MATE RUN 04/ 15/ 2021
PRQJECT: CR300- 248 ESTI MATE NO. 0010 15: 20: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0635 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400  CURRENT AMI $ 3,500.00$ 0.00% 3, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,016,018.38$% -7,618.58% 1,016, 018. 38



